Midland Area Soils SOW Schedule

Start

Finish

2003 2004

2005 2006

Jan [Feb[Mar | Apr [May[Jun [ Jul [Aug[Sep| Oct [Nov|Dec|Jan [Feb[Mar [ Apr [May|Jun | Jul [Aug|Sep| Oct [Nov|Dec|Jan [Feb|Mar | Apr [May[Jun [ Jul [Aug[Sep[ Oct [Nov|Dec|Jan [Feb|Mar[ Apr [May|Jun

ID Task Name

1 Final SOW Submittal

2 MDEQ NOD

3 Submit Revised SOWs and IRA WPs to MDEQ
4 MDEQ/Public Review of Revised SOWs and IRA WPs
5 MDEQ Approval of Revised SOWs and IRA WPs
6

7 Overall IRA Timeframe

8 Communication IRA

9 Public Information Materials

14 MDEQ Review and Approval

15 Publication of Materials

16 Begin Distirbution

17 Community Information Centers

20 Begin Stocking Racks

21 Activity Advisory: Disturbance of Soil/Sediment
27 MDEQ Review/Approval of List

28 Mail Initial Materials

33 Advisory Signage

37 Corning Lane IRA

38 Obtain Access to Properties
43 Sampling and Analytical Plan
45 MDEQ Review of SAP
46 Estimated MDEQ Approval of SAP
47 IRA Sampling

54 IRA Mitigation

59 Reporting

62 Areas Proximal to Facility IRA

63 Obtain Access to Properties

64 Contact Property Owners

65 Meet w/ Property Owners/Site Visits

66 Work Out Access Issues

67 Estimated Access Agreements Obtained

Fri 12/12/03

Fri 12/12/03

Tue 02/17/04

Wed 02/18/04

Wed 04/14/04

Mon 02/23/04

Mon 02/23/04

Wed 04/14/04

Fri 09/10/04

Mon 10/04/04

Fri 10/22/04

Mon 02/23/04

Fri 04/02/04

Thu 04/08/04

Thu 04/22/04

Wed 06/09/04

Wed 04/28/04

Thu 04/15/04

Thu 04/15/04

Thu 06/10/04

Wed 07/07/04

Sat 08/21/04

Thu 06/10/04

Mon 10/04/04

Wed 11/17/04

Wed 04/14/04

Wed 04/14/04

Wed 04/14/04

Wed 04/28/04

Wed 05/26/04

Tue 06/08/04

Wed 04/14/04

Fri 12/12/03

Tue 02/17/04

Tue 04/13/04

Wed 04/14/04

Tue 12/21/04

Thu 11/18/04

Fri 09/10/04

Fri 10/01/04

Fri 10/22/04

Fri 10/22/04

Fri 04/02/04

Fri 04/02/04

Wed 09/01/04

Wed 05/12/04

Thu 11/18/04

Wed 06/09/04

Tue 12/21/04

Wed 06/09/04

Wed 07/07/04

Sat 08/21/04

Sat 08/21/04

Fri 10/01/04

Tue 11/16/04

Tue 12/21/04

Fri 11/12/04

Tue 06/08/04

Tue 04/27/04

Tue 05/25/04

Tue 06/08/04

Tue 06/08/04

MDEQ NOD ‘ 12/12

Submit Revised SOWs and IRA WPs to MDEQ 02/17

4

MDEQ Approval of Revised SOWs and IRA \WWPs

Overall IRA Timeframe .

Communication IRA .

04/14

Public Information Materials

Community Information Centers QZU

¢

Q 10/22

04/02

Activity Advisory: Disturbance of Soil/Sedimzant K/‘

Advisory Signage

i

] \\)

L=

Corning Lane IRA —

Estimated MDEQ

Areas Proximal to Facility IRA

4:@

N

Approval of SAP Q 08/21

-\
Y
=V

Q 06/08

Thu 03/04/04
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Midland Area Soils SOW Schedule

ID | Task Name Start Finish 2003 2004 2005 2006
Jan [Feb[Mar | Apr [May[Jun [ Jul [Aug[Sep| Oct [Nov|Dec|Jan [Feb[Mar [ Apr [May|Jun | Jul [Aug|Sep| Oct [Nov|Dec|Jan [Feb|Mar | Apr [May[Jun [ Jul [Aug[Sep[ Oct [Nov|Dec|Jan [Feb|Mar[ Apr [May|Jun

68 IRA Sampling and Analytical Plan Wed 06/09/04 Fri 08/20/04

71 Estimated MDEQ Approval of IRA SAP Fri 08/20/04 Fri 08/20/04 Estimated MDEQ Approval of IRA SAP ‘ 08/20

72 IRA Sampling Wed 06/09/04 Fri 11/12/04 v ‘\)

79

80 |Preliminary RI Activities Needed to Develop IRA Sampling Plai  Mon 12/29/03 Fri 04/16/04 | RI Activities Needed to Develop IRA Sampling Plans —-

81 Preliminary draft of CCR to get preliminary Conceptual Site M« Mon 12/29/03 Fri 03/19/04 :j

82 Draft Standard Components of Sampling Plans Wed 02/11/04 Wed 03/31/04 'q

89 Submit Std SAP Components for MDEQ Review Thu 04/01/04  Thu 04/01/04 Submit Std SAP Components for MDEQ Review 04/01

90 MDEQ Review of Std Components Fri 04/02/04  Thu 04/15/04

91 MDEQ Approval of Std Components Fri 04/16/04 Fri 04/16/04 MDEQ Approval of Std Componeants ‘ 04/16

92

93 Site-specific Cleanup Criteria (SSC) Thu 04/01/04  Tue 08/16/05

94 Draft proposed SSC Development Process Thu 04/01/04  Wed 05/26/04 I:Il

95 Submit SSC Development Process to MDEQ Thu 05/27/04  Thu 05/27/04 Submit SSC Development Process to MDEQ 05/27

96 Collect field data during IRA Mon 08/30/04 Fri 09/17/04 D

97 Implement SSC Development Process Fri 05/28/04  Thu 11/25/04 i

98 Submit Proposed Site-specific Cleanup Criteria to MDEQ Fri 11/26/04 Fri 11/26/04 Submit Proposed Site-specific Cleanup Criteria to MDEQ 11/26

99 MDEQ/Public Review of SSC Fri 11/26/04  Thu 02/24/05 Ell

100 MDEQ Approval of SSC Fri 02/25/05 Fri 02/25/05 MDEQ Approval of SSC 02/25

101

102 RI Work Plan (WP) Development Mon 11/15/04 Fri 04/08/05 ~

103 Complete Rl WP draft Mon 11/15/04 Fri 04/08/05 ﬁ

108 Submit Draft Rl WP Mon 04/11/05  Mon 04/11/05 04/11

109 MDEQ/Public Review of Rl WP Tue 04/12/05  Mon 08/15/05 |

110 MDEQ Approval of RI WP Tue 08/16/05  Tue 08/16/05 ‘ 08/16

111

112

113 | Conceptual Schedule for Rl Implementation Tue 04/26/05 Tue 01/31/06 Conceptual Schedule for RI Implementation

120

121 | Phase 4: Reporting Thu 04/15/04 Wed 05/10/06 Phase 4: Reporting

122 Bimonthly Progress Reports Thu 04/15/04 Fri 01/06/06 Bimonthly Progress Reports —

135 Estimated RI Report Timeframe Wed 01/18/06 Wed 05/10/06

Estimated RI Report Timeframe ﬁ

Thu 03/04/04
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